
Precinct 1 Project Report                             September 2015 

 
1 

    

 

 

 

 

Precinct 1 Transportation Task Force 
September 28, 2015 

 
  

 

 

 PROJECT STATUS UPDATES  

 

¶ FM 2181 East-West 

¶ FM 2181 North-South 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 720 North 

¶ FM 720 South  

¶ FM 2499, Section 5 

¶ FM 423  

¶ US 377 Pilot Point 

¶ FM 455 

¶ Mayhill Road 

¶ IH-35E Interim 

¶ Dallas North Tollway Extension 

¶ Denton County Thoroughfare Plan 

¶ US 377, Stewart/Arvin Hill 

¶ US 377, Aubrey/Krugerville 

¶ FM 2164/Union Hill Intersection 

¶ US 380 

¶ McReynolds Road, Sanger 

¶ Teel Parkway 

¶ Naylor Road 

¶ RTC Agenda Items 
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Current Activities : 
 

¶ Utilities:  With the exception of UTRWD whose relocations are part of the roadway contract, utility 

relocations for the east-west segment are complete. 

¶ Construction:   The project let on May 8, 2013, and the contract was awarded to J.D. Abrams for 

$24,679,639.00.  There are approximately 416 working days and 24 months of barricades. 

¶ See attached TxDOT construction report.  

FM 2181 East-West 

CSJ: 2054-02-016 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: December 2012 

E/W Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

E/W Limits (To): IH-35E 
Utility Relocations 

Complete: 
March 2014 

Firm:  Huitt-Zollars Let Date: May 8, 2013 

Key Contact: David Nufer Construction Complete: March 2016 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  September 17, 2015 

Report prepared by:   Mark Wiley 

 
Project:      STP 2013(667)MM, Etc.  

Control:     2054-02-016, Etc.   

Highway:   FM 2181 

Limits:   From:  West of FM 2499 (Barrel Strap Road) 

  To:      West of IH 35E frontage road in Corinth 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:  Mark Wiley                      Phone: (940) 284-0545 

Contractorôs Superintendent:   Hayden Mitchell              Phone: (214) 354-9077 

 

Date Work Began:  February 17, 2014    

Anticipated Completion Date:  March 31, 2016  

 

 

Current Activities:   
 

Current activities include:  Install box culverts and headwalls.  Install inlets and manholes.  Drainage 

in various areas.  Dirt work, embankment, and excavation from Bluebonnet to IH 35E service road.  

Liming and placing hotmix from IH 35 service road to Bluebonnet. 

 

Narrative description of last monthôs activities:  Install box culverts and headwalls.  Install inlets 

and manholes.  Drainage in various areas.  Dirt work, embankment, and excavation from Bluebonnet 

to IH 35E service road. 

 

Narrative description of activities planned for next month:  Installing box culverts and headwalls.  

Installing inlets and manholes.  Drainage and dirt work, embankment, excavation, liming, placing 

hotmix. 

  

Traffic issues:  None 

 

Plans for changes in traffic patterns:   None 

 

Item(s) of work currently controlling project completion:   Earthwork, embankment and excavation. 

 

Other items of significance: n/a 
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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  Huitt-Zollars is working to get a 95% plan set ready for submittal to TxDOT on the North-

South project and expects to submit by mid- to late October 2015.  Huitt-Zollars met with TxDOT 

District Drainage Engineer to discuss unique conditions and a few of the outfalls.  TxDOT, City of 

Denton, and ITS met on June 15, 2015, to discuss FM 2181 let date and City of Denton utility 

relocations.   

¶ TxDOT is working with the City of Denton to include city utilities as part of the construction 

project at a fixed cost. 

  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: March 2016 

N/S Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

N/S Limits (To): Lillian Miller  
Utility Relocations 

Complete: 
June 2016 

Firm:  Huitt-Zollars Let Date: June 2016 

Key Contact: David Nufer Construction Complete: *  
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Current Activities  
 

¶ Construction:  FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, 

submitted by J.D. Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ See attached TxDOT construction report.  

LAKE LEWISVILLE BRIDGE & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: September 17, 2015 

Report prepared by:  Richard Williford 
 

Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TXDOT Project manager:  Tim Massey                     Phone: (972) 464-0426 

Contractorôs Superintendent:  Brian Barton                    Phone: (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  October 2015 

 

 

Current Activities : 
 

Current activities include:  Sidewalk crew continues placing concrete for sidewalk and ADA ramps 

and medians as made ready. Asphalt and concrete being placed on east end change order.  Landscaping 

is being placed in medians as per landscaping change order. 

 

Narr ative description of last monthôs activities: Concrete placed for medians, Crews poured 

concrete for sidewalks and ADA ramps.  Sod placed as slopes were made ready.  Punch list items and 

removed dirt out from under Lake Lewisville Bridge. 

 

Narrative description of activities planned for next month:  Concrete for median, sidewalk, ADA 

ramps, and striping for 6 lanes. SW3P median illumination and permanent traffic signals. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Phased construction at intersections at Lobo, Hardwicke, Witt, 

and Preston on The Lakes and the pavement leave outs at various driveways throughout the project. 

 

Item(s) of work currently controlling p roject completion:   None 

 

Other items of significance: None 
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The North project was split from the South project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the North FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

 

  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Revisions Began: April 2013 

Limits (From):  US 380 MAPO: June 5, 2014 

            (To): Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $21,001,000 100% PS&E: May 2016 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Began: February 2015 

ROW Acquisition Complete: June 2016 

Firm:  TxDOT Utility Relocations Begin: April 2016 

Key Contact: Mike Hainline Anticipated Let Date: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Monday, September 28, 2015: 

COMPLETED MILESTONES: 
 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015 
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru June 2016; 27 total parcels, most parcels are 
appraised, initial offers have been made on most (4 offers accepted, 1 declined), 
difficulty in locating cemetery trustees/proprietors could delay acquisition of cemetery 
parcel. 
60% PS&E (Design) suitable for Utility relocations:  December 2015 
100% PS&E (Design):  May 2016 
Project Letting:  To be determined; based on funding and projected ROW and Utility 
clearance schedules 
Start construction: To be determined; (will be revised closer to letting date per actual 
Utility Clearance schedule) 

 
 
 
  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ Utilities:  See utility status report. 

¶ Construction:  The project let on February 4, 2014.  The low bidder was Haydon Building 

Corporation, with $15,597,320.25, approximately 0.6% over the estimate.  There are 420 

working days and 20 months of barricades.  Pre-construction meeting will most likely occur in 

October 2015. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road Public Hearing: August 25, 2011 

Est. Const. Cost: $15,597,320 FONSI: December 14, 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: November 2013 

ROW Acquisition Complete: June 2014 

Firm:  TxDOT Utility Relocations Complete: October 2015 

Key Contact: Mike Hainline Let Date: February 4, 2014 

 South Project 
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      FM 720: From Eldorado Pkwy to south of Martop Rd 
      CSJ 1567-01-037 
      Denton County 
 

 

PROJECT STATUS AS OF Monday, September 28, 2015: 

COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
Á Completed 30% PS&E ï April 29, 2009 
Á Original 60% PS&E Completed ï May 28, 2010 
Á Revised Schematic approved ï November 4, 2010 
Á Revised ROW Map approved:  March 21, 2011 

Á Environmental Assessment approved:  July 5, 2011.  
Á Public Hearing: August 25, 2011 
Á Environmental Clearance: December 14, 2011 
Á 100% PS&E submitted to Project Development Office:  December 4, 2013.  
Á 100% PS&E - mailed to Austin Design Division on December 13, 2013.  
Á Project let on February 4, 2014.  Low bidder: Haydon Building Corp. Low bid: 

$15,597,320 
Á Contract award to Haydon Building Corp by Texas Transportation Commission 

on  February 27, 2014 
Á ROW acquisition complete June 13, 2014.  

 
 
FUTURE MILESTONES 
Á Pre-construction Meeting: estimate October 2015 

Á Construction start: estimate late October/early November 2015 per AT&T 
estimate of being clear on October 23, 2015.  Actual construction start will 
depend on progress of all utility relocations throughout the corridor. 

 
 

DESIGN 
Á PS&E: 100% complete. Submitted to Austin Design Division on December 13, 

2013.  
 

   
 
 
 
 
 
 
 
 
 

Texas
Department

of Transportation
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ROW 
Á ROW Mapping ï Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  
Á ROW Map revised and approved on March 21, 2011.  Revisions include: one 

parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility 
ï Revise 7 parcels, remove 1 parcel (AT&T).   

Á Consultant working on ROW acquisition: PAS.  TxDOT ROW PM: Lezlie Kirby.  
ROW appraisals and offers to property owners on-going.  Monthly ROW status 
meetings held at the TxDOT District office.   

Á Request for Work Authorization submitted on March 22 to revise ROW map -  
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.   

Á As of June 23, 2014, all 51 parcels have been acquired.    
 

UTILITIES 
Á Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July 

29, 2010.    
Á Utility Coordination Meetings in 2013: March 20, April 18, May 16, June 20, July 

18, August 15, September 19.  Utility Coordination Meetings in 2014:  February 
27, March 27, April 24, May 29, June 18, July 17, August 21, Oct 23, Nov 20.  
Utility Coordination Meetings thus far in 2015: January 15, Feb 19, March 19, 
April 16, May 21, June 18, July 16, August 20, Sept 17.   Next meeting to discuss 
progress of utility relocations:  October 15, 2015 at the Denton Area Office. 

Á Utility Clearance Letters with clear dates and outlined conflicts were requested 
from all utility companies on September 17, 2013.  As of December 16, 2013, 
certification letters received from all utility companies.  A construction start 
delay of 270 calendar days will be included in the project to allow for utility 
relocations throughout the corridor.  

Á Utility Relocations ï Relocation plans and projects for some utilities currently 
underway.  
 
 

SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central Office) 

approved on November 4, 2010.   

Á Environmental Assessment (EA) approved: July 5, 2011  
Á Public Hearing: August 25, 2011 
Á Submitted public hearing packet for review: November 16, 2011 

Á Environmental Clearance Received:  December 14, 2011 
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TxDOT Utility Coordination Report: September 22, 2015 
 
 
 
AT&T ς  Currently running cable and splicing.  Completion is expected on October 23, 2015. 
 
CoServ Electric ς Relocations have been completed. 

 
Grande ς  Relocations have been completed. 
 
Little Elm ς Construction time is approximately 180 days.  This is new utility and will be coordinated 
with the construction contractor.  Little Elm has begun construction.  
 
Suddenlink ς Suddenlink relocations are underway and are at approximately 85% complete.  
Completion is expected October 1, 2015. 
 
Oncor ς Relocations have been completed.  



Precinct 1 Project Report                             September 2015 

 
13 

 

Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations.  The next project-wide 

utility coordination meeting will be held on October 15, 2015.  See 

attached meeting minutes from September 17, 2015.  All utilities are 

clear in Phase 1. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The low bidder was 

Webber, LLC, in the amount of $34,857,000.00, which was 3% over 

the estimate.  The contract calls for 505 working days and 24 months 

of barricades.  The pre-construction meeting was held on April 13, 

2015.   Construction began on April 20, 2015.  See attached TxDOT 

construction report. 
  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I complete in March 2015; Phase II complete by 

November 2015 

Project Tracker Let Date: July 8, 2014 

Construction Complete: March 2017 

FM 2181 

IH -35E 
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FM 2499-5 Utility Coordination Meeting Minutes:  September 17, 2015 
 
Attendees: 
ω ¢Ȅ5h¢ 
ω IŀƭŦŦ 
ω hǘƘŜǊǎΥ  DME, Charter, Verizon, City of Denton 

 
Summary: 
I. INTRODUCTIONS 
II. PROJECT STATUS 

a. Right of Way ς Completed 
b. Funding ς RTR, Complete 
c. Letting Date ς July 8, 2014  
d.   Construction started April 20, 2015 

III. BASIC DESIGN INFO 
a. Limits ς From FM 2181 to IH 35E 
b. Length ς 2.919 miles or 15,440.39 ft. 
c. Scope ς Construction of a Non-Freeway Facility 

IV. UTILITY COORDINATION 
a. Utility Installation Review System  
b. Utility Clearance Letters    
c. Utility Agreements 
d. Utility Companies  

¶ Atmos:  Phase 1 is clear.  Phase 2: clear 

¶ City of Denton:  Phase 1 clear.  Phase 2:  Clear 

¶ DISD/Denton County:  Phase 1: clear.  Phase 2:  clear 

¶ COSERV Gas:  Phase 1: clear; Phase 2: clear 

¶ DME: Phase 1: clear; Phase 2: working on design (80%); require easement; partial design 
submitted. 

¶ Charter:  Phase 1: clear.  Phase 2: all aerial, dependent on DME; waiting for DME design; 
have exposed cable on northeast corner of Robinson and FM 2499 

¶ Level 3: Complete 

¶ UTRWD:  Phase 1: Clear.  Phase 2: Clear 

¶ NGG Pipeline:  Phase 2: Current plan is to move line to 6 feet below sidewalk and Webber 
to construct casing.  Webber is drilling retaining wall shafts per original plans.  When shafts 
are completed, NGG will install by open cut north of Robinson under sidewalk.  

¶ Verizon:  Phase 1 clear; Phase 2: Have a pedestal to move and one other small area to 
work in; expect to be complete in October 2015. 

 
VI. NEXT STEPS 

a. Plan Distribution  
b. Data Collection  

 c. Future Meetings:  October 15, 2015 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  September 17, 2015 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       Phone: (940) 387-1414 

Contractorôs Superintendent:  Eric McCauley                   Phone: (214) 234-5449  

 

Date Work Began:  April 20, 2015                    

Anticipated Completion Date:  March 2017   

 

Current Activities:   
 

Current activities include:  Moving of topsoil.  Placement and compaction of roadway embankment 

in fill areas.  Placement of shafts for noise walls and retaining walls.  Forming and placing box 

culverts.  Placement of drainage systems in various locations. 

 

Narrative description of last monthôs activities:  Moving of topsoil.  Placement and compaction of 

roadway embankment in fill areas.  Placement of shafts for noise walls and retaining walls.  Forming 

and placing box culvert 3.  Placement of drainage systems in various locations.   

 

Narrative description of activities planned for next month:  Continue placing roadway 

embankment in fill areas.  Continue placement of shafts for noise and sound wall installations.  

Continue placement of culverts.  Placement of drainage systems in various locations.  Preparing final 

roadway embankment in completed areas for lime treated subgrade.   

 

Traffic issues:  None at this time 

 

Plans for changes in traffic patterns:  None at this time  

  

Item(s) of work currently controlling project completion:  Placement of roadway embankment.  

Placement of noise and retaining walls.  Placement of drainage systems. 

 

Other items of significance: n/a  
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   See attached utility update. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Firm:  Jacobs Engineering 

Key Contacts:  Debbie Neubert 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocation Began: July 2011 

Utility Relocation Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: August 2017 
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TxDOT Utility Coordination Report: September 22, 2015 
 
 
 
AT&T ς  Found additional conflict with subgrade.  Need to lower in place.   
 
City of Frisco ς  Complete 
 
CoServ Electric ς  Complete.  Need to pull old poles once Grande has completed relocations.  Located 
additional conflict, which is being resolved; CoServ will lower in place. 
 
Grande ς  Relocations have been completed. 
 
Suddenlink ς  Complete                                                                   
 
Town of Little Elm ς Complete 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: September 21, 2015 

Report prepared by:   Tim Massey 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:  Tim Massey                     Phone: (940) 387-1414 

Contractorôs Superintendent:  Tim Shover               Phone: (940) 687-9140  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:  August 2017 

 

Current Activities : 
 

Current activities include:  Excavation and embankment from Eldorado to south end of project.  IEA 

continues to install the parallel culvert south of Sunland. MCM continues to work on Panther Creek 

Bridge. MCM is performing some detour maintenance. 

 

Narrative description of last monthôs activities:  Traffic was placed on detour from Eldorado to the 

south end of project.  IEA continued work on parallel culvert south of Sunland to outfall. Milling of 

existing roadway south of Eldorado continued.  Excavation/embankment took place.  IEA continued 

installing storm sewer on line 4e on east side of roadway across from Frisco Ranch.  IEA continued the 

installation of culvert #1 north of Gibbs Road. MCM will resume the construction of Panther Creek 

Bridge. 

 

Narrative description of activities planned for next month:  Concrete pavement is due to begin near 

the end of September.  IEA will continue to install storm sewer and culverts. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  n/a   

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance: None 
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Current Activity : 

 

¶ Construction:  The project let on January 7, 2014, and the project was awarded to Jagoe 

Public.  There are 264 working days and thirteen months of barricades.  Pre-construction 

meeting occurred on April 23, 2014.  Work began on May 19, 2014.  The project duration is 12 

months.  See attached TxDOT construction report. 

  

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From):  Grayson County Line  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
Environmental Clearance: August 30, 2012 

Length: 3.5 miles 100% Plans March 2013 

Firm:  Bridgefarmer Construction Completion: November 2015 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  September 21, 2015 

Report prepared by:   Tim Massey 

 
Project:      C 81-6-29  

Control:     0081-06-029   

Highway:   US 377 

Limits:   From:  South of Bus 377E 

  To:      Bus 377E north of Pilot Point 

Contractor:   Jagoe-Public Company 

 

TxDOT Project manager: Tim Massey                      Phone: (940) 387-1414 

Contractorôs Superintendent:  Charles Lepard                Phone: (228) 334-1945 

 

Date Work Began:  May 19, 2014     

Anticipated Completion Date:  November 2015 

 

     

Current Activities :  

 
Current activities include:  Contractor continues to install driveways on west side of US 377. 

Contractor continues to install driveway culverts on west side of US 377. 
 

Narrative description of last monthôs activities:  Asphalt was placed on subgrade widened roadway. 

Contractor continued to install driveway culverts on west side of US 377. Vegetative watering 

continued along west side of roadway for placed seeding. Various driveways and streets were 

reconstructed to match the widening of US 377.  

 

      Narrative description of activities planned for next month:   Compost, cross drainage, and pouring 

concrete driveways. 

 

Traffic issues:  n/a 

 

Plans for changes in traffic patterns:  n/a 

 

Item(s) of work currently controlling project completion:    City of Pilot Point water line in conflict. 

 

Other items of significance: n/a 
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Current Activity:  

 

¶ ENV:  MAPO was held on March 24, 2015.  Environmental constraints report was approved on 

August 25, 2015.  Public meeting was held on June 23, 2015, in Sanger, Texas.  

¶ Schematic:  Design Division comments were received on March 12, 2015.  Dannenbaum is 

currently finalizing realignment of schematic and sending for approval to Design Division.  

Comment from MAPO led to redesign of horizontal curve at the end of the proposed design at 

Marion Road.  Additional survey needed for redesign.  Survey information was obtained for 

eastern end of the project, and the schematic was redesigned to a larger radius curve prior to 

Marion Road.  Schematic was submitted to TxDOT for final approval on May 18, 2015.  

Dannenbaum received schematic approval from TxDOT on June 18, 2015.  Possible schematic 

revisions are being considered based on feedback from public meeting.  Dannenbaum held a 

meeting with the TxDOT Denton Area Office on September 11, 2015, to discuss public meeting 

comments, median openings, and access to businesses west of IH-35.  Dannenbaum is 

coordinating with the Denton Area Office and TxDOT District Office on the median openings.  

Dannenbaum is awaiting a supplemental agreement to begin the EA and PS&E. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.  

FM 455 

CSJ: 0816-02-072 Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: January 2015 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approval: June 18, 2015 

Length: 5.3 miles Public Hearing: *  

Est. Const. Cost: $40 million FONSI: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

100% Plans: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett Anticipated Let Date: *  

DANNENBAUM  
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Current Activity  
 

¶ The City of Denton continues to work through ROW negotiations and acquisitions with property 

owners on the final few tracts. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant has delivered the 90% design package for review by the city. 

¶ The construction initiation schedule may be early 2016.  The project could be constructed in 

phases, but the current thinking is that the project will be bid and constructed as a single job. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: December 2015 

Length: 3.9 miles Design Complete: December 2015 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Spring 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  April 2016 

Firm:  City of Denton Construction Let Date: January 2016 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring 2019 

http://www.mayhillroad.com/

